
RE: ORANGE GROVE WATER COMPANY, INC. - 
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REQUEST FOR EXTENSION OF 
COMPLIANCE DEADLINE (DOCKET NO. W-02237A-11-0084 AND W-02237A-11- 

In Decision No. 72734, dated January 6, 2012, the Arizona Corporation Commission 
(“Commission”) approved the application of Orange Grove Water Company, Inc. (“Orange Grove” 
or “Company”) for approval of financing and for a rate increase. Decision No. 72734 set the 
following requirement for the Company: 

“. . . that the requirements of Decision No. 71 110 relating to installation of new 
storage capacity are hereby waived, conditioned upon Orange Grove Water 
Company, Inc. filing documentation with Docket Control within 120 days as a 
compliance item in this matter, demonstrating that the on-site emergency generator 
and associated improvements discussed herein have been completed.” 

Based on the January 6 ,  2012 date of Decision No. 72737 and the 120 day compliance 
requirement, the due date for the compliance filing on the emergency generator and associated 
improvements was on or about May 5,2012. 

On May 7,2012, Orange Grove docketed a motion seeking a 120 day extension of time on 
the above compliance requirement until September 2, 2012. The Company had a pending loan 
from the Water Infrastructure Finance Authority (“WIFA”) which is a prerequisite to the 
completion of the project. The application states that the loan was pending until recently: 

“The Company’s loan resolution and due diligence summary was considered and 
approved by the WIFA Board of Directors on April 18, 2012. The Company 
received the draft loan documents on April 27, 2012. The loan is tentatively 
scheduled to close on May 25,2012” 

On August 1, 2012, Staff contacted the Company to discuss the request for extension of 
time. The Company representative stated that although the Company originally sought a 120 day 
extension, the Company needs more time than was proposed in the application for extension. 
According to the Company, the closing date on the WIFA loan was moved back a month and the 
Company now seeks 60 more days or an 180 day extension of time to complete the filing. 
Ultimately, the project must be completed before the Commission filing can be made. 
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Based on all of the above, Staff does not object to the Company's proposed 180 day 
extension of time for the provision of the compliance filing demonstrating thit the on-site 
emergency generator and associated improvements have been completed. Staff therefore 
recommends that the due date for the required filing be extended until November 1 ~ 2012. 
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Originator: Brian K. Bozzo 
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